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U. S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION REPORT No. 5
Date: October 21, 2004

Subject: BCX Tank Site _
Jacksonville, Duval County, Florida

From: Terry Stilman, OSC, U.S. EPA Region 4

Emergency Response and Removal Branch

To: U.S. EPA Region 4 Regional Response Center for Distribution

‘1. BACKGROUND

Site No: A4FE Delivery Order No: N/A
CERCLIS No: FLD982104761 DO Amount: N/A

Response Authority: CERCLA, Fund-Lead Contractor: WRS

Completion Date: Activities On-going NPL Status: Non-NPL -

Start Date: 7/1/04 Personnel on-site: EPA-1, ERRS-5,

USCG GST -1, START -1
See Polrep number 1 for a detailed background description.
II. PRESENT SITUATION (September 27 - October 21):

.. Disposal activities have been halted due to heavy rains from recent tropical
systems. To increase the amount of waste water transported off-site per day for
disposal, WRS has sub-contracted with additional disposal facilities. Activities
were restarted on October 18, 2004.

. ERRS is loading tank trucks for transport to Florida and Georgia disposal
facilities. Each tank truck has a 5,500 gallon capacity. An estimated 2,000,000
gallons of waste water were on-site as of September 1, 2004. EPA and USCG
GST on-site. .

«  Asof October 21, 2004 estimétgd disposal:

Waste Management 497,081 gallons
Environmental Outsource 366,800 gallons
Greenleaf 78,000 gallons
Total 041,881 gallons
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III. COSTS TO DATE (estimated)

Costs
USCG - GST' 6,000
START 10,000
ERRS - WRS 352,600

Total 368,600

III. FUTURE ACTIONS

1. START to conduct sampling of soil, groundwater and sediment outside of the
secondary containment, after review of the sampling plan by FDEP and the EPA Site

Evaluation Section.

2. Waste water and waste sludge to be transported off-site for disposal.
3. FDEP-BER, EPA and the City of J acksonv1lle to meet to discuss the scope of EPA’s

removal action.
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